

PROJECT:

List Engineering Company Mechanical Consultants

Monterey 831.373.4390 San Francisco 415.355.1962

www.listengineering.com

NUMBER: LEC 21025.02

CONTRACT ADDENDUM

Kensington Public Safety, Electrical Revisions

CLIENT: ADDRESS:	MARJANG Architects	ADDENDUM No.: 2 (revised)
		PROJECT MGR.: Ron Blue
		DATE: 12 May 2023
ATTN.:	Karen Mar	VIA: [] PHONE [X] EMAIL [] LETTER [] FAX
DESCRIPTION	N OF WORK: Revise drawings to add A	DA sink and duplex outlet in ground floor meeting room.
ADDENDUM	FEE: Hourly, estimated to be \$2,000)
TIMELINE: \	When authorized	
REASON FOR	R THE CHANGE: Conditions require ad	ditional work.
COMMENTS	:	
		PROJECT MANAGER: /Ron Blue/
		CEED UPON RETURN OF THIS SIGNED ADDENDUM. CESS BASED UPON YOUR VERBAL REQUEST.
CLIENT: 7	Jan D. Moud. Mayora	DATE:7/12/2023

Please sign and return a copy of this Contract Addendum within seven days. All conditions of the original Contract apply to this Addendum.